

URGENT

CONFIDENTIAL

106884

ZCZCHAA717

1968 FEB 25 PM 2 52

OTTCZYUW RUWTFHA5432 0561928-CCCC--RUWTAUA

U.S. ATOMIC ENERGY COMM.
TWX UNIT

ZNY CCCCC

CLASSIFICATION CANCELLED
BY AUTHORITY OF DOE/OG

DT RUCSODT 340 0561845

J. Dina 7/29/88
Carl Wilson 4/1/88

ZNY CCCCC

~~ALL INFORMATION CONTAINED HEREIN IS UNCLASSIFIED EXCEPT WHERE SHOWN OTHERWISE BY THE MARKING OF THE INFORMATION. DATE 11/18/88 BY 793~~

O P 051837Z FEB 68

FM SAC DISASTER CONTROL TEAM THULE AB GREENLAND

TO RUWTHRS/AEC ALO SANDIA BASE NMEX FOR HUGH KAY

INFO RUWTHRJ/PRESIDENT SANDIA CORP SANDIA BASE NMEX FOR 1544

RUWTHRA/DIR LASL LOS ALAMOS NMEX FOR D P MAC DOUGALL

RUWJFOA/JMACC SANDIA BASE NMEX

RUCSBE/SAC COMMAND POST DISASTER CONTROL

US DOE ARCHIVES
826 U.S. ATOMIC ENERGY COMMISSION
RG
Collection DOS McCrew
Box 17 Job 1320
Folder MHS 3-9 (1968) February
Thule Incident

RUEPWZ/DASA

RUEFHGA/KSAF COMMAND POST

RUWTAUA/AEC HQ GERMANTOWN MD FOR

BEST AVAILABLE COPY

[REDACTED] SAC DISASTER CONTROL TEAM

SUBJECT: TWENTY-EIGHTH SITUATION REPORT OF AEC/ALO REPRESENTATIVE AS OF 25/1400Z FEB. THIS MESSAGE IN 3 PARTS, PART I. CIVIL ENGINEER PLANNING AND PREPARATION FOR THE COLLECTION, HAULING AND STORAGE OF THE CONTAMINATED ICE AND SNOW IS PROGRESSING. PERSONNEL REQUIREMENTS HAVE BEEN ESTABLISHED AND INDIVIDUALS SPECIFIED FOR EACH TASK DURING THE NEXT PHASE OF OPERATION. DESIGN FOR THE WELDING SHELTER AND TANK FARM LAYOUT HAVE BEEN DEVELOPED AND APPROVED TWENTY-SEVEN 25,000 GALLON TANKS HAVE NOW BEEN DISCONNECTED AND

MEDICINE, HEALTH, ENVIRONMENT - 3-9
Thule Incident

PARAPHRASE [REDACTED]

19
1965

TRANSPORTED TO HANGAR NO. 2 FOR PROCESSING AND SUBSEQUENT DELIVERY TO THE TANK FARM. CONSTRUCTION OF ONE OF THE 280 CUBIC FOOT SNOW HAULING BOXES WAS COMPLETED ON 24 FEB. CONSTRUCTION HAS ALSO BEGUN ON SNOW CHUTES FOR FILLING THE 25,000 GALLON TANKS. SNOW CHUTES WILL MINIMIZE THE SPILLAGE OF THE CONTAMINATED MATERIAL. SNOW HAULING ROUTES FROM PICKUP POINT TO THE CAMP END OF THE ICE ROADS HAVE BEEN LAID OUT AND SOME CAMP STRUCTURES WILL BE REARRANGED ACCORDINGLY. PART II. THE ORGANIZATION STRUCTURE OF THE DISASTER CONTROL TEAM HAS BEEN REARRANGED FOR IMPLEMENTING THE NEXT PHASE OF OPERATION CRESTED ICE. PART III. AMBASSADOR WHITE AND HER PARTY ARRIVED AT 2200Z 24 FEB 68. PART IV. SEVERE WEATHER ALL DAY ON THE 24TH PREVENTED ANY OPERATIONS ON THE ICE. NO ICE CORE OR SNOW SAMPLES WERE TAKEN. PART V. FOURTH SHIPMENT OF WEAPON DEBRIS CONSISTING OF ONE 220 POUND CONTAINER WILL BE SENT TO LASL FOR WILLIAM MARAMAN, CMX-11. COURIERS WILL ACCOMPANY SHIPMENT IN AIRCRAFT THAT WAS REQUESTED TO RETURN FC DASA NET TEAM TO KIRTLAND AB. PART VI. FURTHER PARTICIPATION OF THE AEC/AEC ON-SITE REPRESENTATIVE FOR WEAPON RECOVERY HAS BEEN REVIEWED AND DETERMINED TO BE UNNECESSARY DURING NEXT PHASE OF CRESTED ICE. REPRESENTATIVE WILL DEPART NEXT AVAILABLE TRANSPORTATION. THIS IS LAST SITUATION REPORT. PART VII. PERSONNEL: SAC OFFICERS 38,

~~CONFIDENTIAL~~
DOE ARCHIVES

BEST AVAILABLE COPY

CONFIDENTIAL

AGE 3 RUCSDI 342 [REDACTED]

ENLISTED 213, CIVILIANS 2, TOTAL 253. ADC 176. OTHER COMMANDS 99.

PART VIII. HIGH TEMPERATURE TODAY PLUS 4, LOW MINUS 15, LOWEST EQUIV-
ALENT TEMPERATURE MINUS 50.

GP-1.

BT

BEST AVAILABLE COPY

NNNN

CONFIDENTIAL

DOE ARCHIVES

21